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Contract No. DE-AC06-05RL14655  532 
 

SF 30 BLOCK 14 CONTINUATION: 
 

B. As stated in paragraph A, above, this modification increases the NTE authorized limit by 

$1,038,055 for a total NTE authorized limit of $2,338,055 prior to the definitization of 

Change Order No. WCH-CP-221 in accordance with Contract Clause I.70.  Do not exceed 

the NTE amount provided herein without prior approval from the Contracting Officer via a 

modification to increase this amount.  Notify the Contracting Officer in writing with your 

rationale if the NTE amount is insufficient to proceed with the identified work.   

 

C. This modification does not add additional funds to the contract.  Accordingly, work under 

the contract, such as that described herein, must be performed within the amount of funds 

which have been incrementally allotted to the contract in accordance with Clause I.57, 

"FAR 52.232-22 Limitation of Funds (Apr 1984)." 

 

D. The revised definitization schedule for WCH-CP-221 is as follows: 

 

Action Date 

Contractor Submittal of Technical, Cost, and Fee Proposal  March 6, 2014 

Commence Negotiations June 9, 2014 

Mutual Agreement on Definitization of Change June 19, 2014 

Execute Contract Modification June 30, 2014 

 

E. Correspondence related to this contract action is identified below: 

 

1. WCH Ltr. No. 174978, S. L. Feaster to J. C. Connerly, RL, “Change Proposal, WCH-

CP-221, Revision 0, Design of 2 & Remediation of 5 100-IU-6 Area Waste Sites,”      

dated March 6, 2014 

2. Contract No. DE-AC06-05RL14655, Modification No. 516, dated February 6, 2014 

(CCN 174542) (WCH-CP-221 Notice-to-Proceed with NTE authorized limit of 

$1,300,000) 

 

There are no other changes to the terms and conditions of the contract.   

 

End of Modification 532 
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